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Next Steps- AI Response 2016- St Catharines

IP1

2016-06-15 2016-10-15
2016-07-01 2016-08-01 2016-09-01 2016-10-01

BHT for 6 Days

2016-06-15

Start of BHT

2016-07-25 - 2016-08-16

 Fallow period (21 days)

2016-06-29 - 2016-07-15Removal of BHT compost pile- 
OMAFRA oversight

2016-06-29

End of BHT
2016-07-15

Start of C&D

2016-07-25

 CFIA inspection/final approval of C&D
90 days of POS begins

2016-10-15

1. 90 day POS period ends
2. Declaration of freedom from AI in Ontario to follow

2016-08-16

Removal of movement controls on IP1

Commercial and 
Non-Commercial 
in 3km Control 

Zone, HR premises

2016-06-15 2016-10-15
2016-07-01 2016-08-01 2016-09-01 2016-10-01

2016-06-15

Week of July 25- Begin testing of all 
quarantined premises 

Testing of all quarantined premises

2016-10-15

Upon receiving negative results for all quarantined premises:
Removal of quarantines
Rescinding the AICZ
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